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Twenty-First Meeting of the Cross Polar Trans East Air Traffic Management Providers’ Work Group
(CPWG/21)

(Montreal, Canada 17-20 May 2016)
Agenda Item 4: Pacific Project Report
PROPOSAL TO INCORPORATE THE PACIFIC PROJECT INTO THE CPWG MEETINGS

(Presented by IATA and the United States)

SUMMARY

This working paper presents information for the Group’s consideration to incorporate the work and
action items of the Pacific Project into the Cross Polar Trans-East Air Traffic Management Providers’
meeting.

1. Introduction

11 During the Third Meeting of the Trans-Regional Airspace and Supporting ATM Systems
Steering (TRASAS/3) in 2010, the International Air Transport Association (IATA) presented a working
paper regarding the establishment of the Pacific Project. TRASAS/3 assessed the concept of the
IATA Pacific Project and collectively endorsed its objectives. The following Conclusion 03/03
was set forth by TRASAS/3.

TRASAS Conclusion 03/03 — Proposal to include “Pacific Project” to the CPWG work
programme

That, the Cross Polar Trans-East Air Traffic Management Providers’ Working Group (CPWG)
be invited to include the ““Pacific Project’ into its work programme

1.2 During the discussion regarding the Conclusion, the CPWG was invited to discuss the inclusion
of this project with all participants (including the representative from Japan, who was not present at
TRASAS/3) and to ensure coordination with the Informal Pacific Air Traffic Control Coordinating
Group (IPACG) and the appropriate North Atlantic (NAT) and European (EUR) working groups. The
CPWG was also invited to report on the progress of the project at the upcoming TRASAS meetings. The
United States, Russia and Canada agreed to consider the conclusion during the CPWG Air Navigation
Service Providers (ANSPs) Meeting and Plenary Meeting.

1.3 CPWG/10 meeting took place in November, 2010, following the TRASAS/3 meeting and
discussed Conclusion 03/03 which resulted with the ANSPs agreeing to add the Pacific Project to its
work program.

14 Since CPWG/10, the Pacific Project Team (PPT) has met as a stand-alone meeting in
conjunction with CPWG. The PPT has held ten meetings in total, with the most recent (PPT/10)
occurring during CPWG/20 26-29 October 2015 in Anchorage, Alaska.

15 Following the PPT/7 meeting 3-6 June 2014 in Samara, Russia the PPT/co-chairs, IATA and the
FAA, met to discuss the future work and role of the FAA as PPT co-chair during the Fourth Meeting of
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the Trans-Regional Airspace and Supporting ATM Systems (TRASAS/4) 29-31 October 2014 in
Bangkok, Thailand. It was agreed that the FAA would continue in its role as co-chair and that IATA and
the FAA would review progress of the PPT after PPT/10 to evaluate continuation of the PPT as a stand-
alone meeting.

1.6 This paper proposes inclusion of the PPT Terms of Reference (ToRs), action items, and work
program into the CPWG work program and cessation of the PPT as a stand-alone meeting.

2. Discussion

2.1 The goal of the Pacific Project is to improve operational efficiency utilizing existing on-board
technology with navigation on user preferred routes (UPR) for flights between North America and Asia.
Through development of air traffic procedures and technologies to support homogenous, seamless
airspace it is envisaged that UPRs and use of Dynamic Airborne Reroute Procedures (DARPs) for all
flights between North America and Asia.

2.2 Members recognized that although the eventual goal of the PPT is to make use of UPRs
throughout the region, there are constraints with different ANSPs requirements and capabilities. For this
reason, it was acknowledged that the project needed to move forward in phases.

2.3 During PPT/9 in Tokyo Japan 11-15 May 2015, the FAA presented information that identified
current and future capabilities to create seamless airspace and support increased use of UPRs throughout
the region. The presentation provided an opportunity to assess current gaps and help airlines and ANSPs
identify opportunities for further UPR expansion.

24 Following further discussion and evaluation of information noted in 2.3 of this paper, it was
determined that many ANSPs have implemented UPRs or plan to do so within the next three to five
years. As a number of the efficiency gains sought within the CPWG meeting are also linked to expansion
of UPRs, there have been a number of topics that were similar in nature. Given the ongoing efforts of
ANSPs to adopt technologies to support UPRs and expand or develop new UPR opportunities, both
IATA and the FAA agreed to consult with their respective PPT peers to determine if there was still value
to having a stand-alone PPT meeting or whether the PPT work program/actions could be incorporated
into the CPWG. Following these discussions, it is felt the most effective way to progress the goals and
action items of the PPT is to incorporate them into the CPWG program.

25 Both IATA and the FAA want to ensure the effectiveness and progression of the PPT and of the
CPWG work programs and propose that the PPT be included on the CPWG agenda and that actions
resulting from the PPT (Attachment C) be incorporated into the CPWG Action Item List.

3. Action by the Meeting
3.1 The meeting is invited to:

a. Review the information contained in this Working Paper;

b. Endorse the proposal to incorporate the PPT into the CPWG agenda and the PPT action
items into the CPWG Action Item list;

C. Review and revise the Pacific Project Terms of Reference (Attachment A), as appropriate;
and

d. Review the proposed CPWG Action Item List that incorporates the PPT Action Items
(Attachment B).
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Pacific Project Team
Proposed Terms of Reference

Objectives:

a. The aim of this project is to improve operational efficiency by enabling aircraft to utilize current on board
technology efficiently with User Preferred Routes (UPRS) the primary navigation means.

b. In order to accomplish this goal, the Pacific Project Team will work toward the creation of a seamless and
homogeneous airspace for air traffic between North America and Asia with the expansion of UPR and
Dynamic Airborne Reroute Procedures (DARPS) as a possible means of navigation for all flights.

Method of Work: The work of the Pacific Project Team will be progressed under the Cross Polar Trans-East Air
Traffic Management (ATM) Providers’ Working Group (CPWG) and reported through the CPWG to the
International Civil Aviation Organization (ICAQ) Trans-Regional Airspace and Supporting ATM Systems
Steering Group (TRASAS). Work will be accomplished by Team meetings conducted during the CPWG, as
well as by electronic exchanges, and telephone conference calls as required.

Pacific Project Team Members: The Team will be comprised of representatives of the Air Navigation Service
Providers (ANSPs) from Canada, Japan, the Russian Federation and the United States; the International Air
Transport Association (IATA); and the international airlines that fly in the region. Other ANSPs, to include
China, Democratic Peoples’ Republic of Korea, Philippines and the Republic of Korea, will be invited to
participate as required to facilitate connector routes. IATA and the United States will lead the initial effort of
the project.

Scope of Work: The airspace to be considered in the initial work of the Team will include the traffic flows
between:

= Asia and North America via the Russian Far East and the polar tracks via the Arctic Ocean and Siberia; and
= Asia and North America via the Central and North Pacific.

Work Program. The work program will evolve as the project matures. The following initial tasks have been
identified:

a. Analysis of current flows and capabilities;

b. Modelling of preferred flows and separations standards;
c. Review of existing CNS/ATM plans and capabilities;

d. Gap analysis of capabilities and objectives;

e. Coordination with military authorities; and

f. Consideration of flow management.
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CPWG/20 Action List and PPT Actions

Attachment B

Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP01-08C Administration ATFM collaboration State ATM and FAA reported | FAA/State ATM Work is in progress to update the Open
between FAA/ATO and | on the status of the ATFM agreement and coordinate with FAA | May 2016
State ATM Annex and LOA. Will be AGC for signing in Spring 2015. An
discussed bilaterally. update at CPWG/20.
CP04-31 Improve Efficiencies Implement use of radar | State ATM reported that the State ATM Update to be provided to CPWG/21 Open
procedures between target date for May 2016
Magadan ACC and implementation of radar
Anchorage ARTCC procedures is 2018.
Power supply issues
addressed and work
ongoing. Dependent on
weather but estimated
implementation is on target
for 2018
CP06-02 Improve Efficiencies Implement Ocean 21 in | Anchorage ATOP “Sector 64" | FAA Implementation now planned for May 2016 | Open
the Arctic FIR planned for implementation Spring 2016.
2nd quarter of 2015 with The FAA will provide an update to
additional testing. CPWG/21
CP07-02 Improve Efficiencies | Add additional entry/exit | State ATM opened two State ATM/FAA May 2016 | Open
fixes on the FIR additional entry/exit points on Update to be provided to CPWG/21
boundaries LETUN and BEKAR.
Additional entry exit LISKI and
FRENK.
CP10-08 Contingency Improved contingency | JCAB and State ATM agreed | JCAB /State Update to be provided to CPWG/21 May 2016 Open.
Response collaboration between on LOA for ATFM. Will ATM/FATA
State ATM and JCAB continue to work on a bilateral Proposed LOA under review by
basis. Proposed LOA sent to FATA and will update at the next
FATA. Currently under review. meeting.




Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP10-13 Improve Expand CPDLC/ADS-C | ADS-C/CPDLC services State ATM May 2016 Open
Communications capability for Magadan | were expanded for all Magadan has ADS-C/CPDLC in all
FIR and install CPDLC/ | Magadan sectors in sectors. AlP amendment in process
ADS-C at Murmansk. 2014 but is operational. Currently used as
backup comm/surveillance method.
A CPDLC/ADS-C
Workstation will also be added Murmansk in scheduled for 2018.
at Murmansk ACC in 2018.
State ATM to provide an update on
Murmansk work station at CPWG/21
CP12-04 Improve Efficiencies Monitor changes to ZAN reported that there had FAA FAA noted publication of 2 new fixes | May 2016 Open
Track Advisory Users been no changes to the are pending and TAUG will be
Guide TAUG since the last meeting. updated accordingly.
Once State ATM provides the FAA will provide updates on the
2 new fixes, changes will be TAUG at CPWG/21.
made to the TAUG.
CP12-06 Improve Efficiencies Coordination between During CPWG/12, it was State ATM/ATMB | This is a bilateral issue to be discussed | May 2016 Open
State ATM and ATMB agreed to pursue proposal for outside of CPWG. State ATM has not
a new entry/exit point east of been able to meet with ATMB.
SIMLI.
United Airlines suggested that | IATA

W223 westbound, which is
now a domestic route, be
made an international route.

No progress but hopeful to resume
talks with ATMB soon. Update at next
meeting.

State ATM noted that China agreed to
host the CMRI meeting. There were a
number of issues in addition to those in
the action but no specific date has
been set other than sometime in 2016.




Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP14-02 Improve Establish flight data State ATM will work with State ATM/ Updates to be provided to CPWG/21 | May 2016 Open
communications exchange between Sapporo to implement AIDC FAA/NAV CANADA
facilities in 2018. AIDC between Khabarovsk and
Sapporo in 2018. Anchorage and
Magadan / Anchorage AIDC Magadan will sometime after 2018.
will be implemented after
Sapporo in 2018 Implementation of NAM ICD between
Vancouver/Oakland: Oakland and Vancouver completed.
Successful test conducted
early May with expected
operational readiness on 28
May 2015.
CP14-11 Improve Efficiencies Eliminate restrictions Eliminate requirement to FAA No new information. Update to be May 2016 Open

where possible

flight plan over named or
lat/long fixes at 141W

provided to CPWG/21




Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP14-12 Improve Efficiencies Consider expanding FAA provided update on the FAA FAA provided an update via IP/08 May 2016 Open

trial for ADS-C CDP to
ZAN airspace

status of the ADS-C CDP trial.

IATA requested that FAA expand
the ADS-C CDP trial in ZOA
airspace to ZAN airspace. Trial
ended in February 2013. ADS-C
CDP currently being automated
with implementation in 2016.

Software scheduled for release in
January-February 2016.ICAO
process to integrate as a standard
on track for publication in 2016.
Expected that procedure will be
available /implemented in all three
FAA Oceanic FIRs in mid-2016.

NAVCANADA will not be
implementing ADS-C CDP

JCAB is studying ADS-C CDP

State ATM noted that it was not in
their implementation plans

On track for FAA.

IATA requested information from
JCAB on status of plans to
consider ADS-C CDP. JCAB
noted that they are beginning
study now but no timeline to
implement.

United noted that Canada
mentioned they may be willing to
consider during discussions at
another meeting. United asked
Canada to consider further.
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and IP/09 on implementation of both
ADS-C CDP and ADS-B ITP.
Automation for ATOP to be
delivered in early CY2016 with
expected implementation mid
CY2016.

Update at CPWG/21




Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP15-06 Develop CPWG Consider utilizing the State ATM proposes State ATM JCAB, State ATM & FAA are May 2016 | Open
Volcanic Ash ATM VACP Template in | Volcanic Ash Contingency JCAB reviewing and providing comments to
Contingency Plan the development of Plan for Trans-East, NOPAC, | FAA/ZAN the proposed template.
Volcanic Ash & PACOTS as template. NAV CANADA
Contingency Plan for
NOPAC and RTE. JCAB and State ATM expect
progress on agreement VOLKAM16 next exercise will have 2
between Fukuoka and PK ash plume clouds to test flight plan
FIR in early 2016. and CHG messages for timely
reroutes. Exercise scheduled for April
21-22, 2016. An update to be
provided at CPWG/21
CP15-08 Develop CPWG Provide an update from | Isavia reported that the Isavia Isavia provided information on May 2016 | Open
Volcanic Ash ATMG with respect to IVATF agreed to transfer exercise done and they had issued a

Contingency Plan

NAT Volcanic Ash
Contingency Plan.

responsibility for volcanic ash
avoidance or decision to fly
or not fly from ATM to Aircraft
Operators. An amendment
to PANS ATM was approved
and is expected to take effect
in November 2014

NOTAM and the MET office issues
SIGMETs based on volcanic ash
concentrations.

Some concerns regarding
SIGMETS. Isavia to provide update
on any additional exercises at
CPWG/19.

An update on ICAO EURNAT
Volcanic Ash Task Force will be
provided at CPWG/21.




Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP15-09 Improve Safety Streamline the process | Discussions underway to limit | NAV May 2016 Open
for establishing danger | negative impact and pre- CANADA FAA presented IP on collaborative
areas through NOTAM | coordinate danger areas with | FAA process used to work with launch
process ANSPs. State ATM proponent to mitigate the impact of
Need to develop process. Norway their operations on other airspace
Some issues with recent Isavia users. lllustrated process used by
Norwegian Space Agency ICAO EURNAT Oakland Center to analyze request and
launch in November 2014. mitigate as much impact to aircraft
operators as possible. IATA noted the
Affected ANSPs will increase and impact in other regions,
coordinate comments and such as Indian Ocean. Isavia noted
feedback to space agency that the paper really shows the need
and develop harmonized for collaboration/cooperation. The FAA
process for the next noted that it would be useful to have
campaign scheduled for clear guidance and support from ICAQ.
November 2015.
Look at process developed Avinor provided an update on new
by ZOA to ensure launch scheduled for November/early
harmonization. FAA to December 2015. An update to be
coordinate with Commercial provided at CPWG/21.
Space Office to provide This item will be closed at next meeting
additional and a new item will be opened for
information/assistance. monitoring future launches.
ICAO to provide any resulting
guidance from the HLSC in
February 2015 and Space
Forum in March.
CP16-01P Zero track load times State ATM would like ZANto  |FAA ZAN to continue assessing Spring Open
(was PP06-03) continue to work toward opportunities. 2016

zeroing track load times for
all routes
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Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP17-10 State ATM requests FAA to FAA FAA worked with State ATM to May 2016 | Open

look at lack of departure
messages being provided to
Russian and JCAB

determine if issue was automation or
AFTN address. FAA Memo sent to
Centers directing departure messages
to go to State ATM and JCAB.

State ATM provided update on status
of received departure messages and
noted improvements but some facilities
fail to comply with the requirements.
State ATM will provide further update
at CPWG/20.

JCAB is compiling their results and will
provide at CPWG/20.

Improvements noted but issues still
present. Additional information from
JCAB and State ATM requested for
CPWG/21.
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Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP18-02 Harmonized process for | ANSPs to provide All ANSPs Develop a chart that illustrates how each|. May 2016 Open
coordination of route information on process or | IATA IANSP processes change messages in

changes to In-Flight
Aircraft and issues with
use of CHG messages

procedure used for
accepting CHG Message
and RTE CHG.

various flight states and how route
changes are processed to subsequent
facilities. This consolidated information

ill be used for discussion and
determination of harmonized process at
next CPWG/19 meeting.

Based on input received by ANSPs, it
as agreed that additional information
as needed for full picture.

A revised Chart will be developed to

include:

- How are the airlines coordinating
into other airspace

- Current process used by
Operators;

- What resources are available for
coordination (ATCSCC, MATMC)

- What process ANSPs would like to
see used.

Develop and improve the matrix used for,

\VOLKAM16 and ANSPs to investigate

ahility to accept AFL messages.

IAOC's to investigate use of AFL or FPL

messages using modified call signs and

follow up with ISAVIA and AVINOR on

lessons learned from 2010 Icelandic

volcanic eruptions.
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Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP18-03P (was  [Collect traffic count data IATA has requested more  |ATA/ANSPs Both JCAB and ZAN have data Spring 2016 | Open
PP08-02) for Arctic, detailed traffic count available, however, both have requested
Anchorage/RTE, and information for the NOPAC, more details about what is specifically
NOPAC Anchorage/RTE, Arctic fixes. requested and how/what that data will
Specifically, a breakdown of be u§ed fpr. IATA to provide more
traffic by hour and days of details prior to PPT/09.
the week is requested.
IATA to coordinate with Anchorage
during CPWG.
CP18-04P (was  |UPR Expansion IATA request that the FAA  |ATA/FAA IATA to refine the request and provide  pring 2016 |Open
PP08-03) consider allowing UPRs ZAN .Wlth a}ddmonal details for their
westbound to Russian FIR consideration.
boundary fixes . . .
Magadan and Petropaviovsk Keep action open to periodically review
boundaries. The relevant and realize efficiencies.
fixes are ERNIK, RUSOR,
BESAT, BAMOK, KOKES, /Anchorage provided an update on
LUMES, and KUNAD. If expansion of UPRs into the NOPAC and
possible the UPRs would not other regions. Anchorage will re-
require using any ATS routes evaluate restrictions and UPR status on
within ZAN airspace. a regular basis through a collaborative
work group with operational personnel at
the facility approximately every six
months.
CP18-05P (was  |UPR Expansion IATA request that Russia ~ |ATA/State ATM State ATM to consider Spring 2016 | Open
PP08-04) consider an extension of the

UPR expansion proposal in
PP08-03 by allowing UPRs
westbound from the
/Anchorage FIR boundary
(LAT/LONS) to named
waypoints along ATS routes
within Russia Oceanic
airspace.

Consider implementation of
flexible tracks between
approved entry and exit
points within the RTE region
on a daily basis.

State ATM provided information on
roadmap to UPRs in their FIRs, with
expected trials in 2018 based upon
items in roadmap.

Actions PP02-04, PP07-01closed and
combined with PP08-04.
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Action Number | Capacity Supporting Goal Responsible Action
Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP18-06P (was | mprove Efficiencies Provide information on the ~ [FAA Issues continue with acceptance of non-igpring 2016 | Open
PACOTS tracks C/E Possibility to resume once that issue is
resolved but no short-term resolution on
the horizon. Potential for UPR trial but
requires consensus from operators and
IATA.
UPR trial in conjunction with Track F has
been successful and without issue.
CP18-07P (was  |Improve Efficiencies Provide information on the  [FAA Spring 2016 | Open
PP08-06) Oakland FIR UPR trial with
PACOTS Track F
CP19-02 Improve Efficiencies IATA Following simplification of Form R May 2016 | OPEN

process, IATA followed up with
additional requests:

1. Consider electronic filing of

R Forms via SITA or email. .

State ATM request IATA Moscow

Office submit letter to FATA for trial

via SITA. UAL and Emirates to

participate.

2. United also requested 40 day
timeframe for approval be
reduce d to 20- days

3 airlines needed to participate in trial
IATA Moscow representative to
follow up with FATA. Update to be

provided at CPWG/21.

C-13




Action Number

Capacity
Enhancement Goal

Supporting Goal
Initiatives

Information/Status

Responsible
Organization

Action Pending

Action
Due

Status

CP19-04

Develop CPWG Volcanic
Ash Contingency Plan

J

FAA
JCAB
State ATM

JCAB presented information on
contingency routes. JCAB asked
IATA to survey operators about
proposed route. Some questions
about whether route would be
permanent or contingency- State
ATM suggested that it be
published as a route available
for use with ATC coordination.
Airlines asked about need to
change altitudes- more work to
be done update at CPWG/20

Based on discussions during
meeting, JCAB and State ATM
will work to develop new routings
(Utilizing routes west of
volcanoes and possible
relaxation of flight level
restriction in R220 ) for exercise.

Temporary LOA was successful
between ZAN, PK, and Fukuoka.
It was determined that a
permanent LOA should be
developed.

JCAB has requested that new
fixes/ routes are flight checked.

May 2016

OPEN

CP19-05P (was
PP09-01)

UPR Expansion

Remove restrictions along
141W

FAA

Artic Region- Operators have
requested removal of flight
planning restrictions on 141W in
the Arctic. With implementation
of ATOP in the Anchorage Arctic
FIR, it may be possible to
accommodate. Anchorage will
look at gradual removal of
restrictions beginning at 74N.

Spring
2016

Open
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Action Number

Capacity
Enhancement Goal

Supporting Goal
Initiatives

Information/Status

Responsible
Organization

Action Pending

Action
Due

Status

CP19-06P
(wasPP09-02)

Improve Efficiencies

Request bidirectional routes

over KUNAD, LUMES, and
KOKES

FAA/State ATM

Traffic may only transit these fixes
estbound from Anchorage Center.
Operators are requesting State ATM
and Anchorage to consider allowing
aircraft to transit eastbound from P-K

into Anchorage airspace.

FAA to discuss with State ATM and
evaluate request.

State ATM says that these
routes are bidirectional. Further
discussion

Spring
2016

Open

CP19-07P)
(was PP09-03)

UPR Expansion

Consider operator desired
areas for UPR
expansion/implementation

IATA

FAA presented information on
current ANSP capabilities and
availability of UPRs in the Arctic,
Anchorage-RTE, and NOPAC
airspace. IATA to coordinate
with operators and provide
specifics for each geographical
region with desired end-state
and short, mid, and long-term
goals.

Spring
2016

Open

CP20-01

All ANSPs

ANSPs to provide updates on
recent Rocket Launches as
available

May 2016

Ongoing

CP20-02

FAA

FAA and other ANSPs discussed
handling medium and heavy
unmanned balloon operations in
remote or unsurveilled airspace.
FAA to follow up informally with
ICAO regarding type of
separation to be provided in
surveilled airspace.

May 2016

Open

CP20-03

State ATM
FAA

New additional entry/exit fixes
and ATS Routes at Russian

Trans-East

May 2016

Open
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Action Number | Capacity Supporting Goal Responsible Action

Enhancement Goal | Initiatives Information/Status Organization Action Pending Due Status
CP20-04P (was |UPR Expansion Consider changing FAA Anchorage to evaluate and Spring Open
PP10-01) current restriction of consider. 2016

FL400 by 170W for
westbound UPRs to
NIPPI and OMOTO
to FL380 by 170W
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Pacific Project Team/10 Action Item List

12/05/2015
PP-09 WP/03

Attachment C
PPT/10 Meeting

Action Goal Information/Status Responsible | Action Pending Action Status

Number Organization Due

PP02-04 | Consider State ATM provided IATA . Closed-
implementati | information on the regulatory State ATM provided Combined
on of flexible | and legislative requirements information on roadmap to with PP08-
tracks for operating off-routes and UPRs in their FIRs, with 04
between publishing routes. Some expected trials in 2018
approved flexibility could be provided based upon items in
entry and over the high seas under roadmap.
exit points certain situations.
gﬁgn thg UAL presented information

region .
on a daily ona paper.trlal conducted.
basi Results indicated the
asis . .
potential for some time and
fuel savings, however they
were inconclusive.

PP06-03 | Zerotrack | State ATM would like ZAN to | FAA ZAN to continue assessing | spring Open
load times continue to work toward opportunities. 2016

zeroing track load times for
all routes.

PP07-01 | UPR State State ATM to provide Closed-
Expansion in ATM/IATA IATA with definition of Combined
the RTE sample user routes and with PP08-

IATA will provide 04
sample plans and benefits
to quantify case/need for
UPREs. (ie. savings data
for each UPR compared
to traditional routes).
State ATM provided
information on roadmap
to UPRs in their FIRs,
with expected trials in
2018 based upon items in
roadmap.
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Action
Number

Goal

Information/Status

Responsible
Organization

Action Pending

Action
Due

Status

PP08-01

Develop PPT
work plan

Determine current and future
planned capabilities of
ANSPs to assist with gap
analysis and development of
a clear roadmap for the work
of the Pacific Project Team.

All ANSPs

FAA to send a Seamless
Airspace Template to all
ANSPs to complete.

FAA developed and sent a
Seamless Airspace Chart
out to all ANSPs to reflect
current and planned
capabilities. Based on the
information from the chart,
FAA provided a
presentation on items
needed for ANSPs to
support UPRs and what
current and future
capabilities are planned with
timelines.

FAA will update and send
Seamless Airspace Chart
out to ANSPs for revisions
and updates.

IATA to consider information
provided in FAA
presentation in determining
where operators desire UPR
expansion (Action PP09-03
opened)

Closed
See PP09-
03

PP08-02

Collect traffic
count data
for Arctic,
Anchorage/R
TE, and
NOPAC

IATA has requested more
detailed traffic count
information for the NOPAC,
Anchorage/RTE, Arctic fixes.
Specifically, a breakdown of
traffic by hour and days of
the week is requested.

IATA/ANSPS

Both JCAB and ZAN have
data available, however,
both have requested more
details about what is
specifically requested and
how/what that data will be
used for. IATA to provide
more details prior to
PPT/09.

IATA to coordinate with
Anchorage during CPWG.

Spring
2016

Open
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12/05/2015

PP-09 WP/03
Action Goal Information/Status Responsible | Action Pending Action Status
Number Organization Due
PP08-03 | UPR IATA request that the FAA | IATA/FAA IATA to refine the request | gpring | Open
Expansion consider allowing UPRs and provide ZAN with 2016
westbound to Russian FIR additional details for their
boundary fixes o consideration.
Magadan and Petropavlovsk _
boundaries. The relevant Keep action open to
fixes are ERNIK, RUSOR, periodically review and
BESAT, BAMOK, KOKES, realize efficiencies.
LUMES, and KUNAD. If .
possible the UPRs would not Anchorage provided an
require using any ATS routes update on expansion of
within ZAN airspace. UPRs into the NOPAC and
other regions. Anchorage
will re-evaluate restrictions
and UPR status on a regular
basis through a
collaborative work group
with operational personnel
at the facility approximately
every six months.
PP08-04 | UPR IATA request that Russia IATA/State State ATM provided Spring Open
Expansion | consider an extension of the | ATM information on roadmap to | 2016
UPR expansion proposal in UPRs in their FIRs, with Actions
PP08-03 by allowing UPRs expected trials in 2018 PP02-04
westbound from the based upon items in PPO7-
Anchorage FIR boundary roadmap. 01closed
(LAT/LONS) to named and
waypoints along ATS routes combined
within Russia Oceanic with
airspace. PP08-04.
Consider implementation of
flexible tracks between
approved entry and exit
points within the RTE region
on a daily basis
PP08-05 | Improve Provide information on the FAA . . Spring Open
Efficiencies | Oakland FIR trial to merge Issues continue with 2016
PACOTS tracks C/E acceptance of non-standard
altitudes with JCAB and
ZAN. Possibility to resume
once that issue is resolved
but no short-term resolution
on the horizon. Potential for
UPR trial but requires
consensus from operators
and IATA.
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12/05/2015
PP-09 WP/03

Action
Number

Goal

Information/Status

Responsible
Organization

Action Pending

Action
Due

Status

PP08-06

Improve
Efficiencies

Provide information on the
Oakland FIR UPR trial with
PACOTS Track F

FAA

UPR trial in conjunction with
Track F has been
successful and without
issue.

Spring
2016

Open

PP09-01

UPR
Expansion

Remove restrictions along
141W

FAA

Artic Region- Operators
have requested removal of
flight planning restrictions
on 141W in the Arctic. With
implementation of ATOP in
the Anchorage Arctic FIR, it
may be possible to
accommodate. Anchorage
will look at gradual removal
of restrictions beginning at
74N.

Spring
2016

Open

PP09-02

Improve
Efficiencies

Request bidirectional routes
over KUNAD, LUMES, and
KOKES

FAA/State
ATM

Traffic may only transit
these fixes westbound from
Anchorage Center.
Operators are requesting
State ATM and Anchorage
to consider allowing aircraft
to transit eastbound from P-
K into Anchorage airspace.

FAA to discuss with State
ATM and evaluate request.

State ATM says that these
routes are bidirectional.
Further discussion

Spring
2016

Open

PP09-03

UPR
Expansion

Consider operator desired
areas for UPR
expansion/implementation

IATA

FAA presented information
on current ANSP
capabilities and availability
of UPRs in the Arctic,
Anchorage-RTE, and
NOPAC airspace. IATA to
coordinate with operators
and provide specifics for
each geographical region
with desired end-state and
short, mid, and long-term
goals.

Spring
2016

Open

PP10-01

UPR
Expansion

Consider changing current
restriction of FL400 by 170W
for westbound UPRS to
NIPPI and OMOTO to FL380
by 170W

FAA

Anchorage to evaluate and
consider.

Spring
2016

Open
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